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PROJECT  Terminal 2/ Terminal 5 Maintenance Dredging . -. o CONTRACT NO.  52449/01D015
(_:ONTRAC'I;OR Hickey Marine Enterprises, Inc. - SUPERINTENDENT Greg Speyer
| _ DAY OF WEEK & DA.TE:. Th.ursday, December 27, 2601 : | REPORT NO. 015
!WEATHER Mostly Cloudy, Rain - PM | ' TEMPERATﬁRE 37-43

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: [ MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Hickey Marine - Foreman, Operator, Tugboat Pilot, Pile || Hickey Marine - Sea Vulture Crane Barge, 7 Bin Dump Scow,
Buck Tugboat, Skiff :

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

1 9:30 am Per telecon to Greg (chkey) He informed me that the Berth 501 barge slip was open tonight. He indicated that he
would dredge there. '

| 11:00 am 1 notified John (Port CCM), Rob Cook (Port Navigation Manager), and Jeff (Port Dredge Captain) that Hickey would
be dredging in the barge slip tonight. | inquired if the Port Navigation crew would be available to pump on Monday if needed.

12:30 pm Per telecon to Al (Port Navigation), he indicated that he would be ready for a 5:00 pm tugboat:

1:30 pm Per telecon to Greg (Hickey), he informed me that he scheduled a 5:00 pm tugboat. He indicated that he planned to
dredge with the dump scow tonight and use the “Chetco” barge on Friday night, after the barge leaves. Greg indicated that the
“Chetco” offered better accessibility in the barge slip. He stated that there would be no dredging until January 2. | notified Jeff
(Port Dredge Captain).

1:40 pm Per telecon to Doyle (Port Survey Mahager),_ he informed me that Roel (Port Survey) and Hagedorn were still
performing the hydrosurvey at Berth 501. He anticipated the results would be available tomorrow morning. | notified Greg

(Hickey). | notified Sebastian (Port Marine Development Manager), Marcel (Port Project Manager) and John (Port CCM) via
voice message.

1 4:05 pm Per telecon wnth Al (Port Nawgatlon) he indicated that the pumping would be completed in %2 hour | notiﬁed~Hickey |
.| Marine. '

.1 6:30 pm | observed Hickey moving |nto the barge slip at Berth 501 through the upstream trestle opening. There was a grain
| barge in the barge slip.

'| 6:45 pm The grain barg'e departed from the Berth 501 barge slip.

6:55 pm Hickey placed the screen over Bin Nos. 3 and 4. The dump scow draft at Bin Nos. 1 and.7 was 6 feet and 5 feet
respectively.

7:20 pm Per telecon with John Childs (Port Environmental), he informed me that samples should be taken at the Port pumping

facility while water was discharged from the water detention basin. John scheduled a sample to be taken at 12:00 am. John
| requested that the samples be taken closer to the riverbank. We discussed the-turbidity criteria of 35 for BMP and 120 for Stop
Work levels. | will contact John if the test results exceed 35. EPA SF

| 7;30. pm_ Hickey began dredging with the cigging bucket in the south % of. the barge slip. lm\“n“!““"mmlmllm‘mnm




e

PORT OF PORTLAND DAILY DIARY -
. ' ' PAGE 2 OF 2
PROJECT Terminal 2/ Terminal 5 Maintenance Dredging CONTRACT NO.  52449/01D015
CONTRACTOR Hi_ckey Marine Enterprises, Inc. - | SUPERINTENDENT | Greg Speyer ”
-DAY OF WEEK & DATE: Thl;lrsday, December 27, 2001 : | .. REPORTNO. 015

WEATHER Mostly Cloudy, Rain - PM TEMPERATURE 37 -43

'7:45 pm Per telecon with Charles (Port Navigation), | notified him that a sample was required before midnight at the rehandling
: facrhty and before 11:30 pm at the Berth 501 barge slip.

8:00 pm Hickey continued dredging in the barge slip. Per telecon to Andy (Hic_key), he informed me that they were having
trouble with limited depth of water and might need to reposition the crane barge or shut down the operation.

9:50 pm | observed Hickey struggling to move the dump scow downstream. The crane moved the screen to Bin No. 1.
10:20 pm The dump scow was positioned mid way of the barge slip.
10:30 pm Per telecon to Bob (Hickey), he informed me that the dredging operation was shut down due to flotation problems 0
notified Charles (Port Navigation). He will sample at the Port rehandling facility. :

| observed that Bin Nos. 3 and 4 were ¥: filled. The screen was over Bin No.1.
111:15 pm Via voice message to Jeff (Port Dredge Captain), | inquired if.he wanted to accept a partially loaded barge for
unloading. Per telecon to Marcel (Port Project Manager), he indicated that we would accept the partially loaded dump scow.

We discussed that the Navigation Crew would be showing up at the rehandling facility tomorrow morning anyway.

12:55 am Per telecon with Charles (Port Navigation), turbidity testing results on water samples taken upstream and downstream
from the rehandling facility pumping site were as follows:

‘| Sampler Time Upstream Top Bottom AVG Downstream Top Bottom AVG  Visual
Charles 0001 447 608 528 | 3.67 4.35 '4.0_1 None
Note: Due to the limited dépth, only top and bottom samples were ob.tained.

1:10'pm | provided a Terminal 2 ship schedule update to Greg (Hickey) via voice message.

TESTS PERFORMED:

| PHONE LOG:

SITE PHOTOS/VIDEOS TAKEN: | T FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR ' Frank Schmidt - HRS DATE
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